



Indianapolis Power & Light An AES Company

157,000 Sq. Ft.

The Challenge:

- Employees occupying half of the building during a 10 floor renovation
- Coordination of 300 employee moves over 3 phases
- 10 floors of furniture moved prior to construction

The Solution:

- Inventoried 10 floors of furniture and provided asset list to facilities and accounting
- Coordinated and moved 150 employees to an off site temporary space and moved 150 employees to temporary locations within the building. At completion, then moved all to final destination of 5 floors
- Cleared floors of furniture prior to construction which included coordination of 1 semi-trailer of donated items to Goodwill, 2 semi-trailers for reuse to Petersburg plant and 2 straight trucks to Morris Street location. Then properly disposed/recycled items unable to be reused

The Summary:

- Managed the inventory and disposition of existing furniture for 10 floors
- Coordinated and moved 300 employees with minimal downtime
- Planned reallocation of remaining furniture from upper IPL floors to lower floors for lease

"Relocation Strategies was a valuable partner for us during the planning and implementation of our corporate building renovation project. Their team developed and managed the move strategy that provided us the balance and flexibility to deliver the project on schedule, scope, and budget. They worked diligently through multiple department moves off site and on site without interrupting the daily operations, and provided a safe working process combined with excellent customer support, quality, and customer satisfaction. Relocation Strategies was a remarkable company to work with and have on our project team."

Mike Shrub
 Director Power Delivery Field Operations,
 Indianapolis Power & Light Co.

