



International Airport Authority

31,000 Sq. Ft. (30,500 Sq. Ft.)

The Challenge:

- Two phase personnel move over a four day weekend
- Furniture and all other remaining assets moved in four phases over a span of 6 months
- Furniture and assets to be inventoried, palletized, relocated and prepped for auction
- Existing building sold, had to move all assets out and hit aggressive deadlines
- Reconfigured two different manufacturers of office furniture

The Solution:

- With high security and airport restrictions, RS made sure all vendors were following protocol
- Managed the relocation of the new airport model display to airport
- Saved 50% on move services due to bidding of services
- Saved 10% on furniture purchase due to product optimization
- Moved assets from existing building to plane hangers temporarily
- Two different lines of furniture planned separately for uniformity

