

## HealthSCOPE Benefits 7,500 Sq. Ft.

## The Challenge:

- Existing building management forced move out with a deadline
- Coordinate move with construction schedule of new building
- No employee downtime by scheduling employees to work from home on the Friday of the move weekend

## The Solution:

- Created time frame starting on Friday at noon completed by end of Saturday
- Coordination of furniture from old to new space

## The Summary:

- Reduced downtime due to weekend moves
- Met existing building management time line and construction time frame
- · Reused existing furniture

"It was fantastic to work with Relocation Strategies on our move from one location to another. They made sure all bases were covered regarding the move and made it much more manageable for our employees and management staff. They coordinated everything related to the move and after in an excellent fashion and allowed us to get our office moved and functional in a short time with very minimal downtime."

Mel Cox, Director HealthSCOPE Benefits

